Current Schedule to ROD

Activity

Pre-decisional Final EIS to FTA and
Cooperating Agencies

Section 106 Ualena Determination of
Eligibility letter to SHPD for expedited review
(due May 13)

Receipt of conditional ALP approval from FAA

Cooperating Agency EIS comments to FTA &
City

FTA EIS review and legal sufficiency
comments to the City

Final EIS comment coordination calls with
City and FTA

FTA requests signatory parties to sigh Section
106 programmatic agreement

Completion of Final EIS to address comments

Receipt of signed PA

Complete revieof Final EIS changes with FTA _.” .

FTA __”msm._w _“n_mm____.w%mﬁmnn(_ﬂsms :

Completion Date

complete

complete

complete

nogv_mﬁm

May 21, 2010

May 21- June 2, 2010

May 25, 2010
May 25, 2010
June 4, 2010

~ June 4,2010

~ . une7,2010

- _uqyum__mmcm_wou

Activity

Signature on Final EIS cover page
Reproduce Final EIS

Distribute Final EIS

Submit m:m‘_ EIS to OEQC

NOA submitted to EPA

NOA in Federal Register

Draft ROD to FTA (excluding comments)
OEQC recommendation to the governor
End of 30-day Final EIS review period
Address substantive new comments in ROD
Conclusion of State Chapter 343 Process
FTA review ROD

Address FTA noiBm_sﬁw _o_:. x_o_o_”_ :

" August 10,2010

Completion Date
June §, 2010
June 9 -June 11
June 14 - 16, 2010
June 10, 2010
June 18, 2010
June 25, 2010
June 25, 2010
June 26, 2010
July 30, 2010
July 30 - Aug 19, 2010

July 26, 2010
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Major Project Milestones

~ OpentoAla Moana Genter

Total float
Major Project Milestones Early Date (7 day calendar)
Record Of Decision (ROD) | . 8/6/2010 238
Entry into Final Design 12/23/2010 ~171
FFGA | 1124/2012 A71
Open Waipahu to Leeward 6/26/2013 -242
MSF Complete 10/31/2014 -173
Open East Kapolei to Leeward 31212015 -255
Open Leeward to Pearl Highlands 11/27/2015 176

Open Kamehameha Section ‘ 10/1/2016 64

Open Airport Section 3/10/2018

 Open City Center Section
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Environmental Status

A/FEIS Review by Cooperating Agencies
Completed

Agreement by SHPD on Resource Eligibility
Completed

Programmatic Agreement Signatures Still
Pending
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WOFH Environmental Status

» Kiewit Environmental Compliance Plan Rev. C
Under Review

* Environmental Training for Other Disciplines
— Initial Training Complete
— Will continue as required

* Preconstruction: Potholing and wo::mm
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